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Previous Editions Obsolete ENVIRONMENTAL MANAGEMENT PLAN

SECTION 1 -- TITLE, RESPONSIBLE PERSON, AND REVISION

Number/Title: Fiscal Year:
Ind. Wstwtr Tmt Fac. Ops 4.1 Reduce NOVs 2004

EMP RP: Date:
Robert B. Webster/Elias George 02/04/2004

Revision Summary:

SECTION 2 -- SIGNIFICANT ENVIRONMENTAL ASPECT, OBJECTIVE, AND TARGET

Significant Environmental Aspect addressed by this plan:

Control over Industrial Wastewater Treatment Facility(WWTF) Operations and its
discharges.

Objective and how it addresses the Significant Environmental Aspect:

To reduce or eliminate violations and maintain compliance with the NETL Industrial Sewer
Use Pretreatment Permit issued by the Pleasant Hills Authority (PHA).

Targets and how they will be addressed:

Target = Zero (0) NOVs issued.
Long Term Target = No violations of permit following the completion of automation of
the WWTF and the addition of polishing treatment steps.

Scope of impact of environmental aspect, objective, and targets:

Scope of impact would be significant if targets/objectives not completed. The primary
benefit of managing this aspect is that the NETL PGH site will achieve and maintain
compliance with its industrial wastewater permit and thus eliminate NOVs received from
PHA. This would remove the possible threat by the local authority to disallow the flow

of wastewater to the Publicly Owned Treatment Works (POTW) and subsequently insure that
R&D operations can continue. Additionally NETL will be discharging "cleaner" water that
should benefit both the local POTW and the surrounding community.
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SECTION 3 -- TASKS AND ACTIVITIES
Task Schedule (Start/End Dates) Responsible Person Measure to Track Progress
Receipt of completed 01/01/2004 (START) Bruce Webster/Elias Receipt of final
(final) US 4/30/2004 (COMPLETE) George Report
Filter/Chester Pex. 4475

report on evaluation
of the WWTF

Begin implementation
of feasible
recommendation(s)
resulting from the

US Filter/Chester
report.

05/15/2004 (START)
12/31/2004
(complete)

Bruce Webster/Elias
George

Award of contract or
Initiation of a Work
Order.
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SECTION 4 -- PROCEDURES, OPERATIONAL CONTROLS, AND TRAINING

List all Procedures/Operational Controls that relate directly to this EMP:
WWTF Standard Operating Procedure 0806.0215.0001.3.02.0

Describe training that is required for this EMP, the audience for the training, when the training will occur, and
how it will be delivered:

In-house training on operation of the upgraded control/monitoring systems after

installation. Audience will be the personnel assigned to the WWTF (Rich Jeffries, Glen
Lerda, Austin Cooper, and others as appropriate).

List any other pertinent information related to this EMP that should be part of this plan:

Signature of RP:

Date:

Signature of RP’s Supervisor:

Date:
Submit completed plans with an SAQ (Form 450.1-4) to the ES&H Division.
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SECTION 1 -- TITLE, RESPONSIBLE PERSON, AND REVISION

Provide the EMP number (available from ES&H Division), title, responsible person, and date the plan was submitted to
the ES&H Division. If the plan is revised, change the date to the revision date and provide a brief summary of the
changes to the plan in the box provided.

SECTION 2 -- SIGNIFICANT ENVIRONMENTAL ASPECT, OBJECTIVE, AND TARGET

Give a brief description of the
e significant aspect that is addressed by this plan (from the significant aspects list);
e specific objective of the plan and how the objective addresses the significant aspect (reduce energy usages,
increase green purchasing, reduce waste);
e gpecific targets and a summary of how they will be measured (specific numeric targets such as 25% reduction in
energy usage or reduce waste to 450 cubic feet—must be measurable); and
e scope of the objective and targets (group of employees, a building, a project, etc.).

SECTION 3 -- TASKS AND ACTIVITIES

This section provides specific details about the tasks and activities that support the plan and help to achieve the objective
and targets. Describe
e the task or activity,
the schedule start and ending dates,
the single individual responsible for ensure the task/activity is completed, and
how progress on the task/activity will be measured.

SECTION 4 -- PROCEDURES, OPERATIONAL CONTROLS, AND TRAINING

List the procedures and any other operational controls that relate directly to the implementation of this EMP. Do not list
high level policies or plans that only indirectly relate to the EMP.

Describe training that is required to implement this EMP, employees who are required to take the training, the planned
dates for the training and the planned delivery method (computer-based, classroom, lecture).

SIGNATURES

The RP and the RP’s supervisor must sign the plan to indicate they agree with the contents, will strive to implement the
plan, and will maintain the plan as needed.

REVISIONS

The RP is responsible for creating the initial plan and for maintaining the plan. When revisions are necessary, the plan
shall be modified, a summary of the revision provided in Section 1 and the plan submitted to the ES&H Division. The RP
is primarily responsible for the implementation of the plan

MONITORING AND MEASURING

The RP is responsible for providing measurement and monitoring information on the status of the EMPs implementation
to the ES&H Division when requested, generally once per quarter.

SCREENING ANALYSIS QUESTIONNAIRE

All EMPs must now have an SAQ (Form 450.1-4) that accompany the plan. Complete the form and submit it with the
EMP to the ES&H Division.
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